

# Avon Lake Water Main Improvements

## Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



### Weekly Overview: **July 18<sup>th</sup> – July 22<sup>nd</sup>**

- J&K utilized a three-man crew to continue installation of Phase 4 water services.
- J&K experienced a break of the 6-inch water main along SE 55th Court on Monday. J&K repaired the main on Friday and will get it tested the week of July 25th.

### What to expect next week: **July 25<sup>th</sup> – July 29<sup>th</sup>**

#### **Monday-Friday**

- J&K will continue installation of Phase 4 water services.
- Installation of Phase 4 services along SE 55th Court will require roadway closure during the day.
- It is expected there will be grading and stabilization following completion of Phase 4 services.
- Installation of Phase 5 water services may begin this week.

#### **What you need to know**

- **We have been sending out letters in phases. The letter regarding staking for Phase 5 water services has been mailed.**
- **At times, roadways will need to be closed to perform the service connections. Please do not drive through “Road Closed” areas unless you live in the area of the closure and have talked to the contractor to make sure it is okay for you to do so.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
  - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, the post office will continue to deliver mail to your mailbox.

---

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-233-0000.*

*If you wish to be removed from this email list, please let me know. My email address is [mitch.holtz@strand.com](mailto:mitch.holtz@strand.com).*



Mitch Holtz, Project Manager  
FOX Strand  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000



Deven Markley, City Administrator  
City of Carlisle  
100 N. 1<sup>st</sup> Street  
Carlisle, Iowa 50047  
Office: 515-989-3224



Greg Ramm, Sr. Eng. Tech  
Polk County Public Works Dept.  
5885 NE 14<sup>th</sup> Street  
Des Moines, Iowa 50313  
Office: 515-875-5512



Jared Bouska, Project Manager  
J&K Contracting LLC  
10703 Justin Drive  
Urbandale, Iowa 50322  
Office: 515-233-5500