

# Avon Lake Water Main Improvements

## Weekly Construction Update

---

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



### Weekly Overview: April 11<sup>th</sup> – April 15<sup>th</sup>

- This week, J&K's 1<sup>st</sup> crew continued installing 12-inch water main pipe along NE 1<sup>st</sup> Street. Connections were completed between the pipe that was bored under North River and near the intersection of N 1<sup>st</sup> Street and Circle Drive.
- J&K's second crew made other connections to the 12-inch water main bored pipe at several locations throughout the project including near Circle Drive, SE 66<sup>th</sup> Place, and SE 55<sup>th</sup> Street. Fire hydrants and valves, in the area of those connections, were also installed.

### What to expect next week: April 18<sup>th</sup> – April 22<sup>nd</sup>

#### **Monday-Friday**

- J&K's 1<sup>st</sup> crew will continue to install 12-inch water main. It is expected that next week, J&K will complete installation of the pipe in North Park. After work in North Park, J&K will make connections along SE Avon Drive between SE 68<sup>th</sup> Place and the pump station (SE 60<sup>th</sup> Street).
- J&K's second crew will continue connecting segments of installed 12-inch water main pipe to installed 6-inch water main and installing fire hydrants and valves.
- See below for locations of traffic restrictions for work by J&K.

#### **What you need to know**

- **Expect work in the intersections of SE Maple Dr & SE 55<sup>th</sup> Street, SE 66<sup>th</sup> Place & SE Robbie Road, and in the area of the Avon Lake clubhouse.**
- **Expect a traffic disruption at SE Circle Drive and NE 1<sup>st</sup> Street.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
  - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, the post office will continue to deliver mail to your mailbox.

---

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-233-0000.*

*If you wish to be removed from this email list, please let me know. My email address is [mitch.holtz@strand.com](mailto:mitch.holtz@strand.com).*



Mitch Holtz, Project Manager  
FOX Strand  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000



Deven Markley, City Administrator  
City of Carlisle  
100 N. 1<sup>st</sup> Street  
Carlisle, Iowa 50047  
Office: 515-989-3224



Greg Ramm, Sr. Eng. Tech  
Polk County Public Works Dept.  
5885 NE 14<sup>th</sup> Street  
Des Moines, Iowa 50313  
Office: 515-875-5512



Jared Bouska, Project Manager  
J&K Contracting LLC  
10703 Justin Drive  
Urbandale, Iowa 50322  
Office: 515-233-5500