

Avon Lake Water Main Improvements

Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



Weekly Overview: **April 18th – April 22nd**

- This week, J&K's first crew completed installing 12-inch water main in the City Park. J&K also connected the 4-inch main to the 12-inch main at the intersection of N 1st Street and Circle Drive.
- J&K's second crew made other connections in the intersections of SE 55th Street & Maple Street and SE 66th Place and SE Robbie Road. Fire hydrants and valves, in the area of those connections, were also installed.

What to expect next week: **April 25th – April 29th**

Monday-Friday

- J&K's first crew will continue to install 12-inch water main. It is expected that next week, J&K will install pipe, hydrants and valves at the corner of SE Avon Drive and SE 68th Place and at the pump station along SE Avon Drive.
- J&K's second crew will continue connecting segments of installed 6-inch water main pipe and installing fire hydrants and valves.
- See below for locations of traffic restrictions for work by J&K.

What you need to know

- **Expect work in the intersections of SE 66th Place & SE Circle Dr., SE 66th Place & SE Robbie Road, and in the area of the Avon Lake Clubhouse.**
- **Expect a traffic disruption at SE Circle Drive and NE 1st Street.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- **GARBAGE/RECYCLING PICK-UP –**
 - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, the post office will continue to deliver mail to your mailbox.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-233-0000.

If you wish to be removed from this email list, please let me know. My email address is mitch.holtz@strand.com.



Mitch Holtz, Project Manager
FOX Strand
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000



Deven Markley, City Administrator
City of Carlisle
100 N. 1st Street
Carlisle, Iowa 50047
Office: 515-989-3224



Greg Ramm, Sr. Eng. Tech
Polk County Public Works Dept.
5885 NE 14th Street
Des Moines, Iowa 50313
Office: 515-875-5512



Jared Bouska, Project Manager
J&K Contracting LLC
10703 Justin Drive
Urbandale, Iowa 50322
Office: 515-233-5500