

Avon Lake Water Main Improvements

Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



Weekly Overview: **March 21st – March 25th**

- This week, J&K continued installing 12-inch water main along SE Avon Drive.
- EBI (doing the trenchless drilling) installed 12-inch main across North River, across SE 60th Place, & along the whole length of SE 68th Place.
- Ground Effects Directional Drilling installed new 6-inch water main pipe on SE 66th Place from SE Avon Dr. to SE Circle Dr. and on SE Circle Dr. from SE 66th Place to SE Maple Drive.

What to expect next week: **March 28th – April 1st**

Monday-Friday

- J&K will continue to install 12-inch water main along SE Avon Drive.
- EBI plans to directionally drill the 12-inch water main in North Park and under N 1st Street.
- EBI plans to drill the 12-inch water main along SE 55th Ct, SE 68th Ave., SE 66th Place and SE 55th St.
- Ground Effects Directional Drilling intends to complete drilling the 6-inch main along SE Circle Drive.
- Ground Effects Directional Drilling intends to begin installation of 6-inch water main along SE Robbie Road, beginning at the east end (SE 66th Place) and working west.

What you need to know

- **Please be aware that the railroad intends to do RR crossing work in the area on Sunday, March 27th and possibly on Monday, March 28th. This work is in addition to the construction already happening in the area for the Avon Lake Water Main project.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, the post office will continue to deliver mail to your residence.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-233-0000. If you wish to be removed from this email list, please let me know. My email address is mitch.holtz@strand.com.



Mitch Holtz, Project Manager
FOX Strand
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000



Deven Markley, City Administrator
City of Carlisle
100 N. 1st Street
Carlisle, Iowa 50047
Office: 515-989-3224



Greg Ramm, Sr. Eng. Tech
Polk County Public Works Dept.
5885 NE 14th Street
Des Moines, Iowa 50313
Office: 515-875-5512



Jared Bouska, Project Manager
J&K Contracting LLC
10703 Justin Drive
Urbandale, Iowa 50322
Office: 515-233-5500