

# Avon Lake Water Main Improvements

## Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



### Weekly Overview: **May 16<sup>th</sup> – May 20<sup>th</sup>**

- This week, J&K's first crew installed Phase 1 water services (curb stops) along SE 66<sup>th</sup> Place.
- J&K's second crew completed grading over the water main in the vicinity of the lift station.
- J&K began stockpiling topsoil for disturbed area restoration south of the North River.
- J&K completed testing of the 6-inch water main in the Avon Lake neighborhood. All 6-inch main has passed testing.
- J&K began testing of the 12-inch water main between Goodhue Drive and the intersection of SE Avon Drive & SE 66<sup>th</sup> Place.

### What to expect next week: **May 23<sup>rd</sup> – May 27<sup>th</sup>**

#### **Monday-Friday**

- J&K will continue grading the site. Expect some areas of the site to be seeded & mulched.
- J&K will continue with installation of Phase 1 residential water services. J&K may begin Phase 2 installations next week if things go well.
- J&K will continue testing 12-inch water main from Goodhue Drive to the intersection of SE 68<sup>th</sup> Place and SE Avon Drive. They will also include testing 4-inch water main at the lift station.

### What you need to know

- **Check your mail for a letter from me regarding water service installations!! We have been sending out letters in phases. We did not send a letter this week, but will plan to send Phase 3 letters out next week. Phase 3 letters will be sent when Phase 1 work is nearing completion.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
  - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, the post office will continue to deliver mail to your mailbox.

---

*As always, if you have any questions, please feel free to contact Mitch Holtz at 515-233-0000.*

*If you wish to be removed from this email list, please let me know. My email address is [mitch.holtz@strand.com](mailto:mitch.holtz@strand.com).*



Mitch Holtz, Project Manager  
FOX Strand  
414 South 17<sup>th</sup> Street, Suite 107  
Ames, Iowa 50010  
Office: 515-233-0000



Deven Markley, City Administrator  
City of Carlisle  
100 N. 1<sup>st</sup> Street  
Carlisle, Iowa 50047  
Office: 515-989-3224



Greg Ramm, Sr. Eng. Tech  
Polk County Public Works Dept.  
5885 NE 14<sup>th</sup> Street  
Des Moines, Iowa 50313  
Office: 515-875-5512



Jared Bouska, Project Manager  
J&K Contracting LLC  
10703 Justin Drive  
Urbandale, Iowa 50322  
Office: 515-233-5500