

Avon Lake Water Main Improvements

Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and where it should be in the next week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.



Weekly Overview: **May 2nd – May 6th**

- This week, J&K's first crew completed the installation of the final segment of 12-inch water main which is located at corner lot of SE 68th Place and SE Avon Drive.
- J&K's second crew made connections of 6-inch main along SE 66th Place east of the clubhouse. Fire hydrants and valves in the area of those connections were also installed.
- J&K had a 3rd crew on the project to begin pressure testing the 12-inch main. Pressure testing passed for the segment from the NW connection down to the intersection of SE 68th Place and SE Avon Drive. This passing pressure test included some of the 6-inch main in Avon Lake.
- End of service (curb stop) locations were staked for Phase 2 of water service installations.

What to expect next week: **May 9th – May 13th**

Monday-Friday

- J&K's first crew will perform installation of 4-inch main, valves and hydrants at the lift station.
- J&K's first crew will begin installation of Phase 1 residential services.
- J&K's second crew will continue connecting segments of installed 6-inch water main pipe along with fire hydrants and valves.
- J&K's third crew will continue pressure testing 12-inch water main from Goodhue Drive to intersection of SE 68th Place and SE Avon Drive and pressure testing of 6-inch main in Avon Lake.

What you need to know

- **Expect work in the intersections of SE Maple Drive & SE Circle Drive and SE Circle Dr. & SE 57th St.**
- **Check your mail for a letter from me regarding water service installations!! We will send out letters in phases. This week we sent out Phase 2 letters. Next week will be Phase 3.**
- Please utilize construction signage to know what is closed and what is open and which way to drive. Vehicular traffic should use other routes of access during this time. Pedestrian traffic and Local traffic (if you live in the area of construction) should use caution in construction areas. Please also obey personnel who are directing traffic during construction to help keep everyone safe.
- GARBAGE/RECYCLING PICK-UP –
 - Please put garbage and recycling out as you would normally, however, please use bags to allow sanitation crews better ability to pick up garbage in the construction zones.
- At this time, the post office will continue to deliver mail to your mailbox.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-233-0000.

If you wish to be removed from this email list, please let me know. My email address is mitch.holtz@strand.com.



Mitch Holtz, Project Manager
FOX Strand
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000



Deven Markley, City Administrator
City of Carlisle
100 N. 1st Street
Carlisle, Iowa 50047
Office: 515-989-3224



Greg Ramm, Sr. Eng. Tech
Polk County Public Works Dept.
5885 NE 14th Street
Des Moines, Iowa 50313
Office: 515-875-5512



Jared Bouska, Project Manager
J&K Contracting LLC
10703 Justin Drive
Urbandale, Iowa 50322
Office: 515-233-5500