



**City of Carlisle**  
100 N 1<sup>st</sup> Street  
PO Box 430  
Carlisle, Iowa 50047

**Phone: (515) 989-3224**  
**Fax: (515) 989-4395**  
**Email: [cityhall@carlisleiowa.org](mailto:cityhall@carlisleiowa.org)**

## **Project Update**

### **Project: Scotch Ridge Road Improvement Project**

**Date: October 28, 2022**

#### **Weekly Overview, Oct. 24<sup>th</sup> – Oct. 28<sup>th</sup>**

- Reilly installed Storm Sewer along Scotch Ridge Rd on both sides of the road
- City of Carlisle relocated the water main on the north side of Bluestem on both sides of Scotch Ridge
- Reilly closed down the east side of Bluestem at the intersection of Scotch Ridge for watermain relocations and storm sewer installation

#### **What to Expect Next Week, Oct 31<sup>st</sup> – Nov. 4<sup>th</sup>**

- Reilly will grade the ditches
- Reilly will continue to place storm sewer at the intersection of Scotch Ridge and Bluestem

Sternquist was still tracking down a schedule for the patching of the storm sewer cross run trenches and clearing and grubbing on the east side of Scotch Ridge. When they provide an update on those items, I can let everyone know.

#### **Action Items for McClure:**

- Develop a “Winter Wrap Up/What to Expect Next Year” press release
  - Outline the work that will occur before the end of the year
  - Provide a snapshot of what remaining work will be finished next year
- Provide marked up plan sheets to the contractor for what Stage 5 storm sewer can be installed this year
- Review Pricing for Major Manhole Adjustments on Bluestem