



**City of Carlisle**  
100 N 1<sup>st</sup> Street  
PO Box 430  
Carlisle, Iowa 50047

**Phone: (515) 989-3224**  
**Fax: (515) 989-4395**  
**Email: [cityhall@carlisleiowa.org](mailto:cityhall@carlisleiowa.org)**

## **Project Update**

### **Project: Scotch Ridge Road Improvement Project**

**Date: August 26, 2022**

#### **Weekly Overview, Aug 22<sup>nd</sup> – Aug 26<sup>th</sup>**

- CenturyLink continued to work on their relocation plan
- Utility Locates were refreshed
- A meeting was held on-site with CenturyLink today
  - We identified specific conflicts and areas to avoid
    - Vaults and pedestals were reviewed and found to be in conflict at Bluestem and the middle school entrance
    - We went through Stage 4 and 5 to ensure all conflicts were resolved through the project
  - We identified areas where relocations would be out of conflict
  - CenturyLink put together a preliminary relocation plan
  - Their updated timeline was 60 days for the overall relocation
  - Robin said he would give us updates as they made progress

#### **What to Expect Next Week, Aug 29<sup>th</sup> – Sep 2<sup>nd</sup>**

- Communications with CenturyLink will continue as they develop their relocation plan
  - McClure will review their proposed locations and provide any feedback
- A meeting with the School Fiber will be held early next week to review the two known conflicts and identify any other conflicts
- Potholed lines will be surveyed and imported into the design file
- Lines that were flagged will also be surveyed and imported into the design file