



City of Carlisle
100 N 1st Street
PO Box 430
Carlisle, Iowa 50047

Phone: (515) 989-3224
Fax: (515) 989-4395
Email: cityhall@carlisleiowa.org

Project Update

Project: Scotch Ridge Road Improvement Project

Date: May 5, 2023

Weekly Overview, May 1st – May 5th

- QTC switched Bluestem to one way traffic on the east side of Scotch Ridge Rd
 - Scotch Ridge Rd detour was also placed
- Reilly completed Stage 4B pavement removals
- Reilly imported subbase for Stage 4B
- Reilly installed Stage 4B Storm Sewer

What to Expect Next Week, May 8th – May 12th

- Reilly will finish placing subbase material
- Sternquist will pave Stage 4B in 3 pours
 - Tentatively the first pour is scheduled for Tuesday
 - This will involve closing the SB lane of SRR
 - Flagger will be set up to guide traffic
 - Traffic Control will be in place from 8:30am-3:00pm
- Reilly plans to work on the sidewalk on the north side of IA 5
- Reilly will work on the fire hydrant relocations along Scotch Ridge Rd